
2018 2020Dec Feb Apr Jun Aug Oct Dec

Publish SOQ
12/10/2018

Pre-Submittal 
SOQ Meeting
1/4/2019

Final SOQ Questions Due
1/15/2019

Final Addenda 
1/22/2019

SOQ Due
2/5/2019

SOQ Selection
2/19/2019

SOQ Contract Execution
3/5/2019

50 Percent Design Review
3/12/2019

Pre-Final Design Review
4/9/2019

Final Design Review
4/23/2019 Contractor Mobilization

9/30/2019

Substantial 
Completion
12/15/2019

Anticipated 
Completion
12/30/2019

12/10/2018 - 2/5/2019RFQ 

2/6/2019 - 2/8/2019SOQ Preliminary Selection

2/11/2019 - 2/15/2019SOQ Interviews

2/15/2019 - 2/19/2019SOQ Final Selection and Recommendation

2/20/2019 - 3/15/201950 Percent Design

3/16/2019 - 4/9/2019Pre-Final Design

4/10/2019 - 4/23/2019Final Design

4/17/2019 - 9/27/2019Contractor Procurement

9/28/2019 - 12/30/2019Construction


